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Administration
1010 Notice to Proceed 1d 0 30NOV11 A 30NOV11 A 100

1110 Secure Construction Staging Area 10d 10d 01DEC11 14DEC11 0 0

1280 Mobilize 1d 1d 15DEC11 15DEC11 0 0

1120 Take Delivery of Owner Furnished Materials 1d 1d 16DEC11 16DEC11 9d 0

Stanislaus Co.
1030 Stanislaus County Encroachment Permit 1d 1d 01DEC11 01DEC11 3d 0

1070 Stanislaus County Precon 1d 5d 02DEC11 08DEC11 3d 0

1460 Stanislaus-R.O.W. Preparation 3d 3d 13DEC11 15DEC11 10d 0

1450 Stanislaus-Pothole for Plow 4d 4d 16DEC11 21DEC11 0 0

1500 Stanislaus-Pothole for Trencher 1d 1d 22DEC11 22DEC11 31d 0

1470 Stanislaus-Plowed Conduit 6d 6d 30DEC11 06JAN12 0 0

1570 Stanislus-Handhole Installation 18d * 18d * 30DEC11 24JAN12 27d 0

1480 Stanislaus-Utility Dig Downs 5d 5d 02JAN12 06JAN12 33d 0

1490 Stanislaus-Repair Driveways 3d 3d 09JAN12 11JAN12 33d 0

1510 Stanislaus-Trenched Conduit 2d 2d 09JAN12 10JAN12 32d 0

1520 Stanislaus-Pothole for Directional Drills 2d 2d 09JAN12 10JAN12 0 0

1530 Stanislaus-Drill Pit Excavation 2d 2d 11JAN12 12JAN12 0 0

1540 Stanislaus-Drilled Conduit 3d 3d 13JAN12 17JAN12 0 0

1550 Stanislaus-Drill Tie-ins 2d 2d 16JAN12 17JAN12 8d 0

1560 Stanislaus-Drill Restoration 2d 2d 18JAN12 19JAN12 29d 0

1580 Stanislaus-Test Conduit 5d 5d 18JAN12 24JAN12 27d 0

1590 Stanislaus-R.O.W. Cleanup 2d 2d 18JAN12 19JAN12 29d 0

1600 Stanislaus-Install Markers 1d 1d 20JAN12 20JAN12 29d 0

1750 Stanislaus Completion 0 0 24JAN12 27d 0

Caltrans
1040 Caltrans Encroachment Permit 10d 10d 01DEC11 14DEC11 12d 0

1080 Caltrans Precon 1d 1d 15DEC11 15DEC11 12d 0

1290 Caltrans-Pothole for Plow 11d 11d 22DEC11 05JAN12 8d 0

1300 Caltrans-R.O.W. Preparation 5d 5d 06JAN12 12JAN12 8d 0

1360 Caltrans-Pothole for Directional Drills 8d 8d 11JAN12 20JAN12 4d 0

1310 Caltrans-Plowed Conduit 8d 8d 13JAN12 24JAN12 8d 0

1410 Caltrans Handhole Installation 20d * 20d * 13JAN12 09FEB12 0 0

1320 Caltrans-Utility Dig Downs 7d 7d 16JAN12 24JAN12 8d 0

1370 Caltrans-Drill Pit Excavation 12d 12d 18JAN12 02FEB12 26d 0

1380 Caltrans-Drilled Conduit 16d 16d 19JAN12 09FEB12 0 0

1390 Caltrans-Drill Tie-ins 14d 14d 20JAN12 08FEB12 8d 0

1330 Caltrans-Repair Driveways 3d 3d 25JAN12 27JAN12 24d 0

1340 Caltrans-Pothole for Trencher 2d 2d 25JAN12 26JAN12 8d 0

1350 Caltrans-Trenched Conduit 1d 1d 27JAN12 27JAN12 19d 0

1430 Caltrans-R.O.W. Cleanup 4d 4d 30JAN12 02FEB12 24d 0

1400 Caltrans-Drill Restoration 8d 8d 02FEB12 13FEB12 8d 0

1420 Caltrans-Test Conduit 9d 9d 14FEB12 24FEB12 8d 0

1440 Caltrans-Install Markers 1d 1d 27FEB12 27FEB12 8d 0

1760 Caltrans Completion 0 0 27FEB12 8d 0

Calaveras County
1020 Calaveras County Preliminary Permit 1d 0 01DEC11 A 01DEC11 A 100

1025 Calaveras Final Permit 1d 5d 01DEC11 A 07DEC11 34d 0

1060 Calaveras County Precon 1d 1d 08DEC11 08DEC11 34d 0

1610 Calaveras-R.O.W. Preparation 1d 1d 13JAN12 13JAN12 9d 0

1660 Calaveras-Pothole for Directional Drills 1d 1d 23JAN12 23JAN12 4d 0

1670 Calaveras-Drill Pit Excavation 1d 1d 24JAN12 24JAN12 12d 0

1640 Calaveras-Pothole for Trencher 4d 4d 27JAN12 01FEB12 8d 0

1620 Calaveras-Utility Dig Downs 1d 1d 02FEB12 02FEB12 26d 0

1650 Calaveras-Trenched Conduit 4d 4d 02FEB12 07FEB12 8d 0

1710 Calaveras Handhole Installation 7d * 7d * 02FEB12 10FEB12 10d 0

1630 Calaveras-Repair Driveways 1d 1d 07FEB12 07FEB12 23d 0

1680 Calaveras-Drilled Conduit 1d 1d 10FEB12 10FEB12 10d 0

1690 Calaveras-Drill Tie-ins 1d 1d 13FEB12 13FEB12 18d 0

1720 Calaveras-Test Conduit 2d 2d 13FEB12 14FEB12 10d 0

1700 Calaveras-Drill Restoration 1d 1d 14FEB12 14FEB12 18d 0

1730 Calaveras-R.O.W. Cleanup 1d 1d 15FEB12 15FEB12 10d 0

1740 Calaveras-Install Markers 1d 1d 16FEB12 16FEB12 10d 0

1770 Calaveras Completion 0 0 16FEB12 10d 0

San Joaquin County
1100 San Joaquin County Plow Demonstration 1d 1d 30DEC11 30DEC11 10d 0

1050 San Joaquin County Encroachment Permit 5d 5d 02JAN12 06JAN12 10d 0

1090 San Joaquin County Precon 1d 1d 09JAN12 09JAN12 10d 0

1130 San Joaquin-Pothole for Plow 13d 13d 10JAN12 26JAN12 10d 0

1140 San Joaquin-R.O.W. Preparation 10d 10d 13JAN12 26JAN12 31d 0

1190 San Joaquin-Pothole for Directional Drills 9d 9d 24JAN12 03FEB12 4d 0

1150 San Joaquin-Plowed Conduit 9d 9d 27JAN12 08FEB12 10d 0

1160 San Joaquin-Utility Dig Downs 8d 8d 27JAN12 07FEB12 19d 0

1240 San Joaquin Handhole Installation 20d * 20d * 27JAN12 23FEB12 0 0

1175 San Joaquin-Pothole for Trencher 3d 3d 02FEB12 06FEB12 9d 0

1200 San Joaquin-Drill Pit Excavation 3d 3d 06FEB12 08FEB12 4d 0

1170 San Joaquin-Repair Driveways 4d 4d 08FEB12 13FEB12 19d 0

1180 San Joaquin-Trenched Conduit 4d 4d 08FEB12 13FEB12 8d 0

1235 San Joaquin-Bridge Crossing 5d 5d 09FEB12 15FEB12 17d 0

1210 San Joaquin-Drilled Conduit 5d 5d 10FEB12 16FEB12 0 0

1220 San Joaquin-Drill Tie-ins 5d 5d 17FEB12 23FEB12 0 0

1250 San Joaquin-Test Conduit 12d 12d 17FEB12 05MAR12 4d 0

1230 San Joaquin-Drill Restoration 7d 7d 24FEB12 05MAR12 4d 0

1260 San Joaquin-R.O.W. Cleanup 3d 3d 24FEB12 28FEB12 0 0

1270 San Joaquin-Install Markers 1d 1d 29FEB12 29FEB12 0 0

1780 San Joaquin Completion 1d 1d 01MAR12 01MAR12 0 0

Completion
1790 Final Punchlist 5d 5d 02MAR12 08MAR12 0 0

1800 Project Final Completion 0 0 08MAR12 0 0

1810 Demobilize 1d 1d 09MAR12 09MAR12 0 0
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Start date 01DEC11
Finish date 09MAR12
Data date 01DEC11
Run date 02DEC11
Page number 1A

© Primavera Systems, Inc.

J. Fletcher Creamer & Son, Inc.
CVIN Segment 16

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point



19
MAR

2012

26
APR

02
MAY

09
JUN

16
JUL

23
AUG

30 07 14 21 28 04 11 18 25 02 09 16 23 30

Start date 01DEC11
Finish date 09MAR12
Data date 01DEC11
Run date 02DEC11
Page number 1B

© Primavera Systems, Inc.

J. Fletcher Creamer & Son, Inc.
CVIN Segment 16

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point


